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L. INTRODUCTION

The Arizona Corporation Commission approved in Decision No. 70850 (March
17, 2009) a Certificate of Environmental Compatibility (“CEC”) authorizing Arizona
Public Service Company (“APS” or “Company”) to build approximately 39 miles of
500/230kV transmission line originating at the Sun Valley substation and terminating at
the Morgan substation. Decision No. 70850 and the CEC are collectively referred to as
CEC 138. On July 17, 2014, APS filed an application to amend CEC 138 requesting a
term extension and corridor modifications in four locations. Three of the four corridor
amendments sought by APS are either supported or undisputed by the parties, and there
is no opposition by any intervenor to the request for an extension of the time to build
this project.

During the evidentiary hearing held on January 20 and 21, 2015, the only
contested issue involved the realignment of a four-mile section of the transmission
corridor from the Joy Ranch Road alignment to the Cloud Road alignment between 235™
Avenue and 211" Avenue (“ASLD Proposed Corridor”). At the evidentiary hearing,
SFI Grand Vista, LLC (“SFI”’) was the only intervenor that opposed the ASLD Proposed
Corridor. The residents and land owners who live on or own land adjacent to Cloud
Road near 211™ Avenue have provided public comment in opposition to the
realignment. At the close of the evidentiary hearing, the Judge encouraged the parties to
engage in settlement discussions in order to reach an amicable resolution regarding the
controverted ASLD Proposed Corridor. As discussed below in Section IV, the parties
have resolved the disputed issues. ASLD has proposed a minor modification to the
ASLD Proposed Corridor that SFI and the surrounding homeowners support.

IL. APS DEMONSTRATED THAT THERE REMAINS A STRONG NEED

FOR PROJECT.

It is undisputed that this transmission project is important to APS’s customers.

This project completes the 500kV loop from the Palo Verde hub and is important to
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future growth in the Northwest region of the Phoenix Metropolitan area. (See Rebuttal
Testimony of Richard Stuhan, APS Exhibit No. 2, at 8:6-9; Direct Testimony of
Margaret (Toby) Little, Staff Exhibit No. 1, Attachment TL-1 at 1.) This project will
increase the import capability to the Phoenix Metro area, increase the export capability
from the Palo Verde hub, and provide additional support and reliability for the entire
electrical system. (See Rebuttal Testimony of Stuhan, APS Exhibit No. 2, at Affidavit,
1:3; Direct Testimony of Little, Staff Exhibit No. 1, Attachment TL-1 at 4.) Richard
Stuhan, a Senior Siting Consultant with APS, testified that the project’s “increased
import/export capability is important to APS and its customers.” (See Stuhan, Tr. at
89:22-23.) In her direct testimony, Commission Staff witness Toby Little concluded
that “Having improved import capability into Phoenix from interconnection points
where natural gas fired generation enters the grid will be necessary should the State
become more dependent on gas-fired generation in the future.” (See Direct Testimony
of Little, Staff Exhibit No. 1, Attachment TL-1 at 5.)

Although the timing of this project has changed, the need for this transmission
line remains as strong as when it was sited, if not stronger going forward. Ms. Little
testified that the need for the project could increase due to possible impacts of the
Environmental Protection Agency’s proposed Rule 111(d)." (See Direct Testimony of
Little, Staff Exhibit No. 1, at Attachment TL-1 at 5.) Ms. Little concluded that it is
reasonable to expect that some scenarios involving adoption of proposed EPA Rule
111(d) could result in the curtailment of the import of coal-fired generation into the
Phoenix load pocket in favor of increased use of natural gas fired generation. (See Direct

Testimony of Little, Staff Exhibit No. 1, Attachment TL-1 at 5.)

' Carbon Pollution Emission Guidelines for Existing Stationary Sources: Electric Utility Generating
Units, 70 Fed. Reg. 34,830 (proposed June 18, 2014) (to be codified at 40 C.F.R. pt. 60).

-9
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III. THREE OF THE FOUR CORRIDOR AMENDMENTS AND THE CEC
TERM EXTENSION REQUESTED ARE EITHER SUPPORTED OR
UNDISPUTED BY COMMISSION STAFF AND INTERVENORS.

The following three corridor amendments were either supported or undisputed by
the parties: (1) an approximate 0.7 mile section between 171% Avenue and 179™ Avenue
south of State Route 74; (2) an area near Morgan substation; and (3) an area near the
Sun Valley substation. All three corridor amendments are supported by the ASLD and
the Commission Utilities Division‘ Staff. (See Edelman, Tr. at 174:2-9; 4:1-4; Little, Tr.
at 347:3-9.) No intervenor has opposed these corridor modifications. (See Duncan, Tr.
at 250:12-17; Christensen, Tr. at 312:19-25, 313:1.) In addition, Commission Staff
recommends approval, and there is no opposition by any intervenor, of the request for an
extension of the time to build this project. (See Little, Tr. at 348:6-11; Direct Testimony
of Edelman/Adams, ASLD Exhibit No. 1, at 2:16-22; Christensen, Tr. at 313:2-3.)

Jennifer Frownfelter, APS’s environmental consultant and a witness for APS,
concluded that these three corridor modifications are environmentally compatible. (See
Rebuttal Testimony of Jennifer Frownfelter, APS Exhibit No. 3, 3:24-28, 4:1-3.) These
three corridor amendments would not “materially affect the cost of the project because
the total number of towers and length of wire is essentially the same as what was
planned when the project was sited... Thus, I anticipate that the total cost impact of the
amendments would be negligible.” (See Rebuttal Testimony of Stuhan, APS Exhibit
No. 2, at 5:9-19.) Staff’s witness, Ms. Little, concurred with APS’s conclusion that
considering the “net result of the entire application, the cost is negligible.” (See Little,

Tr. at 358:10-11.)

IV.  PARTIES AMICABLY RESOLVED THE ONLY CONTROVERTED
ISSUE IN THIS CASE: THE ASLD PROPOSED CORRIDOR.

After the evidentiary hearing concluded, the ASLD proposed a new alternative
route to modify, in part, the ASLD Proposed Corridor included in APS’s Application to
Amend. ASLD’s proposed alternative is a 1,500 foot wide corridor that angles in a

northeast direction beginning at the Cloud Road alignment near 218" Avenue and

_3-
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extending to the Maddock Road alignment and 211™ Avenue (“Revised ASLD Proposed
Corridor”). (See map attached as Exhibit A.) This new alternative route would help
mitigate the visual impacts to existing residences located south of the Cloud Road
alignment. The Revised ASLD Proposed Corridor would move the corridor farther north
of these homes, and as a result, no existing residence south of the Cloud Road alignment
would be within 1,000 feet of the Revised ASLD Proposed Corridor. With the Revised
ASLD Proposed Corridor, there would only be one residence within 1,500 feet. (See
Affidavit No. 2 of Jennifer Frownfelter, attached as Exhibit B, at | 5.)

APS supports the Revised ASLD Proposed Corridor, which is depicted in the
map attached as Exhibit A. In addition, SFI and proposed intervenor West Cloud Road
Private Property Owners’ Association also support the Revised ASLD Proposed
Corridor. Intervenors Diamond Ventures, Inc. and the City of Peoria have stated that
they have no position on this proposed corridor change as it does not impact their
respective interests. (See Post-Hearing Joint Statement of Position of Diamond Ventures
Inc. and City of Peoria in Lieu of Initial Brief, March 5, 2015.)

The Revised ASLD Proposed Corridor, which remains entirely on State Trust
Land administered by the ASLD, is environmentally compatible. (See Exhibit B, at 5
and | 8.) Biological resources and cultural resources along the original ASLD Proposed
Corridor and the Revised ASLD Proposed Corridor are similar in impacts and are
environmentally compatible. (See Exhibit B, at § 6 and  7.) To the best of APS’s
knowledge, all the affected parties are aware of this proposed change because they either
intervened or participated in the hearings and/or settlement discussions. The Revised
ASLD Proposed Corridor would minimally increase the cost of the project in the range
of $250,000 and $400,000 because this route would require two more turning structures.
(See Affidavit No. 2 of Richard Stuhan, attached as Exhibit C, at { 4.) But in balance,

the public interest favors adopting the Revised ASLD Proposed Corridor.
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V.  CONCLUSION

The Company’s Application to Amend CEC 138 should be granted in its entirety,
except that APS requests approval of the Revised ASLD Proposed Corridor reflected in
Exhibit A, rather than the original ASLD Proposed Corridor contained in APS’s
Application. APS has demonstrated that the modifications increase safety, improve
operational flexibility, help ensure APS reliably meets the needs of its customers, and
are environmentally compatible. Without approval of the modifications, the transmission
line cannot be built. This would cause substantial uncertainty regarding the future of
this transmission line, may result in potential litigation, and could ultimately adversély
impact reliability and increase costs to APS customers. (See Rebuttal Testimony of
Stuhan, APS Exhibit No. 2, at 6:17-25.)

For the Judge’s convenience, attached as Exhibit D, is a Proposed Form of Order
that describes the corridor modifications and the term extension.

RESPECTFULLY SUBMITTED this 6th day of March 2015.

M@@a@(

\Mﬁlssa M. Krueger

Linda J. Benally
Attorneys for Arizona Public Service
Company
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STATE OF ARIZONA )
)ss.
COUNTY OF MARICOPA)

_ AFFIDAVIT OF JENNIFER FROWNFELTER
CONCERNING REVISED ASLD PROPOSED CORRIDOR

I, Jennifer Frownfelter, being duly sworn under oath, depose and state:

1. I'am a Vice President for AECOM, formerly known as URS. Ihave
personal knowledge of the facts set forth herein.

2. I served as Project Manager for the environmental studies prepared for the
Certificate of Environmental Compatibility (“CEC”) on behalf of Arizona Public Service
Company (“APS”) for Case No. 138 (“CEC 138”), the Sun Valley to Morgan 500/230kV
Transmission Line Project (formerly TS5 to TS9 500/230kV Transmission Line Project)
(“Project™).

3. I provided testimony regarding the environmental compatibility of the
Project for Arizona Public Service Company (“APS”) during the Arizona Power Plant

 and Transmission Line Siting Committee hearings, and I am personally familiar with the
Certificate of Environmental Compatibility issued by the Arizona Corporation
Commission (“ACC”) on March 17, 2009, in Decision No. 70850.

4, The Arizona State Land Department’s revised proposed corridor (“Revised
ASLD Proposed Corridor”) modifies, in part, the original ASLD Proposed Corridor set
forth in the Application to Amend by creating a 1,500-foot wide transmission line
corridor that turns to the northeast from a point on the centerline of the Cloud Road
alignment to a point north of the centerline of the Cloud Road alignment west of 211"
Avenue near the Maddock Road alignment.

5. Like the ASLD Proposed Corridor, the Revised ASLD Proposed Corridor
would be located on undeveloped State Trust Land and proximate to existing residential
uses just south of the Cloud Road alignment near 211™ Avenue. However, unlike the

ASLD Proposed Corridor, the Revised ASLD Proposed Corridor would require locating

1 Exhibit B




the transmission line corridor farther north, thereby increasing the distance between the
existing residences and the transmission line corridor. There is only one residence within
1,500 feet of the Revised ASLD Proposed Corridor.

6. Biological resources along the original ASLD Proposed Corridor and the
Revised ASLD Proposed Corridor are similar in vegetation and wildlife habitat value;
therefore, similar impacts on biological resources would be anticipated from selecting the
Revised ASLD Proposed Corridor.

7. Cultural resources along the original ASLD Proposed Corridor and the
Revised ASLD Proposed Corridor are anticipated to be similar in nature. Though the
Revised ASLD Proposed Corridor has not been entirely surveyed, the results of nearby
cultural resource surveys indicate the area has low cultural resource sensitivity with little
potential for unrecorded archaeological or historical sites that would be eligible for the
National Register of Historic Places. Therefore, similar impacts on cultural resources
would be anticipated from selecting the Revised ASLD Proposed Corridor.

8. Since the environmental impacts would be similar to the impacts
contemplated and approved in CEC 138, it is my expert opinion that the Revised ASLD

Proposed Corridor would be environmentally compatible.

DATED this @ (- day of March, 2015.

Sworn to and subscribed before me this ( Q*\ dayjof M 2015.
< > L
) \

Notary Public
My Commission expires: e
| 4Ry, JENNIFERRSTOKIC |
\- \1-Z0\A | (mani® NOTARY PUBLIC, ARIZONA
| ] . MARICOPA COUNTY
O\ My Commission
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STATE OF ARIZONA )
) ss.
COUNTY OF MARICOPA)

AFFIDAVIT OF RICHARD STUHAN
CONCERNING REVISED ASLD PROPOSED CORRIDOR

I, Richard Stuhan, being duly sworn under oath, depose and state:

L. I am a Senior Siting Consultant for Arizona Public Service Company
(“APS” or “Company”). I have personal knowledge of the facts set forth herein.

2. On March 17, 2009, in Decision No. 70850, the Commission approved a
Certificate of Environmental Compatibility for APS to build the Sun Valley to Morgan
500/230kV Transmission Line Project (“CEC 138”). CEC 138 authorizes APS to build
approximately 39 miles of 500/230kV transmission line originating at the Sun Valley
substation (formerly TS5) aﬁd terminating at the Morgan substation (the “Project”).

3. The Arizona State Land Department’s proposed revised corridor (“Revised
ASLD Proposed Corridor”) modifies, in part, the original ASL.D Proposed Corridor set
forth in the Application to Amend filed by APS on July 17, 2014. The Revised ASLD
Proposed Corridor varies from the ASLD Proposed Corridor primarily in the area
northwest of the intersection of Cloud Road and 211" Avenue. The Revised ASLD
Proposed Corridor is a 1,500-foot-wide corridor that extends for approximately 0.9 mile
to the northeast from a point on the centerline of the Cloud Road alignment that is 0.1
mile to the east of the centerline of the 219™ Avenue alignment to a point that is 0.5 mile
north of the centerline of the Cloud Road Alignment (the Maddock Road Alignment) and
1,500 feet west of the centerline of the 211" Avenue alignment. The corridor width
includes 1,500 feet perpendicular to and northwest of the described line.

4, The Revised ASLD Proposed Corridor would satisfy the Project’s

infrastructure requirements. The transmission line placed within the Revised ASLD

Exhibit C




Proposed Corridor would require approximately two more turning structures. This would

result in an additional cost to the Project estimated between $250,000 and $400,000.

Fla
DATED this_&_ day of March, 2015.

7 e —

Richard Stuhan

Sworn to and subscribed before me this 4775/ day of March, 201 5.

Notary Pubhc
My Commission expires:
& -5 -zo/8

Bt e o o o o o

OFFICIAL SEAL

™\ MICHAEL J. BOUCHE
&) Notary Public - Arizona
&/ MARICOPA COUNTY

‘9 My Commission Expires

‘ JUNE 25, 2018

e A o A &
la e e e o g
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Exhibit D

REVISED

BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISSIONERS

SUSAN BITTER SMITH, CHAIRMAN
BOB STUMP

ROBERT L. BURNS

DOUG LITTLE

TOM FORESE

IN THE MATTER OF THE
APPLICATION OF ARIZONA PUBLIC
SERVICE COMPANY, PURSUANT TO
ARIZONA REVISED STATUTE § 40-

DOCKET NO. L-00000D-08-0330-00138

PROPOSED ORDER AMENDING
COMMISSION DECISION NO. 70850

252, FOR AN AMENDMENT OF
ARIZONA CORPORATION
COMMISSION DECISION NO. 70850

Open Meeting
Date
Phoenix, Arizona

BY THE COMMISSION:
FINDINGS OF FACT

1. On March 17, 2009, in Decision No. 70850, the Commission approved a
Certificate of Environmental Compatibility for Arizona Public Service Company
(“APS” or “Company”) to build a 39-mile-long 500/230kV transmission line between
the Morgan and Sun Valley 500kV substations (“Project”), resulting in a continuous
500kV source from the Palo Verde hub to the northeast valley (“CEC 138”).

2. On July 17, 2014, APS filed with the Arizona Corporation Commission
(“Commission”) a request to amend Commission Decision No. 70850 (“Application”).

3. In its Application, APS requested that the Commission amend CEC 138 by
authorizing relocation of a one-mile, north-south section of the corridor to 211" Avenue
from 235" Avenue and a three-mile, east-west section of the corridor between 211t

Avenue and 235" Avenue south one mile so that it runs along the southern border of the

Arizona State Land Department (“ASLD”) parcel rather than through the middle.
-1-
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Exhibit D
REVISED
ASLD requested this change to the certificated corridor in order to maintain a larger,
uninterrupted parcel of State Trust land to the south of State Route 74, so that it is more
suitable for master planning.

4. APS also requested that the Commission amend CEC 138 to expand the
corridor between 171% Avenue and 179" Avenue (south of State Route 74), so that the
corridor runs in straight alignment with the section line, thus eliminating the triangular
portion. This revision to CEC 138 would reduce the cost of the project since the
alignment would require fewer transmission structures, fewer turning structures, and the
need for less right-of-way for the Project and reduce the impact on State Trust lands.

5. APS also requested that the Commission amend CEC 138 to modify the
corridor near the Morgan substation for up to 0.8 mile along Cloud Road from the
existing Western Area Power Administration 230kV transmission corridor to the eastern
section line of Section 33 (“Section 33 Modification™). This Section 33 Modification
would allow APS the flexibility to design the connection into the substation more
efficiently, resulting in smaller right-of-way and a reduced number of turning structures.

6. APS also requested an expansion of the CEC 138 corridor to align with the
CEC 127 corridor. The corridor would start at the southern edge of the Sun Valley
substation site and end on the north side of the existing Central Arizona Project (“CAP”)
canal (running north-south for approximately one mile) and extending up to 1,000 feet
east of the half-section lines in Sections 20 and 29. The corridor expansion of up to
1,000 feet is entirely within the CEC 127 certificated corridor. APS has already secured
the necessary easements and right of way to this land for the transmission line in CEC
127. This change has a variety of benefits, including: (i) avoiding crossing the CAP
canal in a location less favorable to the Central Arizona Water Conservation District
(CAP manager); (ii) co-locating the transmission lines in CECs 127 and 138, resulting in
them crossing the canal adjacent to and parallel with one another; and (iii)

accommodating efficient use of existing rights-of-way in that area.

R
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Exhibit D
REVISED

7. APS also requested that the Commission amend CEC 138 by extending its
term to allow APS five more years to March 17, 2021 to build the 500kV circuit and
eleven more years to March 17, 2030 to build the 230kV circuit.

8. On January 20 and 21, 2015, a full public hearing was convened, as
scheduled, with APS, ASLD, SFGI Grand Vista, LLC, Diamond Ventures, Inc., and
Commission Staff appearing through counsel.

9. After the close of the evidentiary hearing, ASLD proposed a revised
corridor to replace, in part, the ASLD Proposed Corridor included in APS’s Application
to Amend CEC 138. The revised proposed corridor is a 1,500 foot wide corridor that
angles in northeast direction beginning at the Cloud Road alignment west of 218"
Avenue and extending to the Maddock Road alignment and 211" Avenue (“Revised
ASLD Proposed Corridor”). The ASLD, APS, SFI Grand Vista, LLC, and the proposed
intervenor West Cloud Road Private Property Owners’ Association all support the
Revised ASLD Proposed Corridor. Diamond Ventures, Inc. and the City of Peoria have
indicated that they have no opposition to the Revised ASLD Proposed Corridor.

CONCLUSIONS OF LAW

1. The Commission has jurisdiction over Arizona Public Service Company
and the subject matter contained herein pursuant to Article XV of the Arizona
Constitution and A.R.S. §§ 40-252 and 40-360, et seq.

2. Notice of the proceeding has been given in the manner prescribed by law.

3. It is reasonable and in the public interest to amend Decision No. 70850 to
modify the certificated corridor in three separate locations on State Trust land; to modify
the certificated corridor near the Sun Valley substation by aligning the CEC 127 and
CEC 138 corridors for the S00kV and 230kV transmission lines; and to extend the term
of CEC 138 to allow APS five more years to March 17, 2021 to build the 500kV circuit
and eleven more years to March 17, 2030 to build the 230kV circuit.

4. The Commission, having reviewed and considered the Company’s

Application to modify certain provisions in Decision No. 70850 and to extend time,
3-
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Exhibit D
REVISED
concludes that it is in the public interest to approve the Company’s proposed revisions to
CEC 138.
ORDER

Upon due consideration of this matter and notice and opportunity to be heard, the
Commission modifies Decision No. 70850 as follows:

IT IS THEREFORE ORDERED that Decision No. 70850 is modified as
follows:

1. At page 4, lines 3 through 6, substitute with the following language:

A 3,000 foot-wide corridor that extends north for approximately 1.0 mile,

from the southern edge of the Sun Valley Substation (TSS5) to the north

side of the existing Central Arizona Project (“CAP”) canal. The corridor
width includes 2,000 feet west and 1,000 feet east of the half-section line
in Sections 20 and 29, Township 4 North, Range 4 West.

2. At page 5, lines 13 through 15, substitute with the following language:

A 1,500 foot-wide corridor that extends north for approximately 0.2 mile

from U.S. 60 (Grand Avenue) and 235" Avenue to the Cloud Road

alignment. The corridor width includes 1,500 feet east of the centerline of

235" Avenue.

3. At page 5, beginning on line 16, add three new subsections as follows:

e A 1,500 foot-wide corridor that extends east along the Cloud Road
alignment for 2.1 miles from the centerline of the 235" Avenue
alignment to a point between 219" and 218" Avenues. The corridor
width includes 1,500 feet north of the centerline of the Cloud Road
alignment.

e A 1,500 foot-wide corridor that extends for approximately 0.9 mile to
the northeast from a point on the centerline of the Cloud Road
alignment that is 0.1 mile to the east of the centerline of the 219"

Avenue alignment (coincident with the point described above between
4-
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219" and 218" Avenues, which is 2.1 miles east of the centerline of
235™ Avenue) to a point that is 0.5 mile north of the centerline of the
Cloud Road alignment (the Maddock Road alignment) and 1,500 feet
west of the centerline of the 211™ Avenue alignment. The corridor
width includes 1,500 feet perpendicular to and northwest of the
described line.

o A 1,500 foot-wide corridor that extends north along the 211" Avenue
alignment for approximately 0.8 mile from the Maddock Road
alignment to 1,500 feet north of the Joy Ranch Road alignment. The
corridor width includes 1,500 feet west of the centerline of the 211%
Avenue alignment.

At page 5, lines 16 through 19, substitute with the following language:

A 1,500 foot-wide corridor that extends east along the Joy Ranch Road

alignment for 3.3 miles from 21 1™ Avenue to approximately 0.3 mile east

of the 187" Avenue alignment. The corridor width includes 1,500 feet
north of the centerline of the Joy Ranch Road alignment.

At page 5, lines 20 through 24, substitute with the following language:

A corridor up to 2,640 feet wide that extends east long the Joy Ranch

Road alignment for approximately 1.7 miles to the 171% Avenue

alignment. The entire corridor is located south of the centerline of SR 74

and north of the centerline of the Joy Ranch Road alignment, with a

maximum width up to 2,640 feet north of the centerline of the Joy Ranch

Road alignment.

At page 5, lines 25 and 26, and at page 6, lines 1 through 4, substitute with

the following language:

A 1,500 foot-wide corridor on the south side of SR 74 that extends east

along the SR 74 for approximately 1.6 miles from 0.5 mile west of the

171 Avenue alignment to the 163rd Avenue alignment. The corridor
-5-
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width includes 1,500 feet south of the existing SR 74 centerline. The
corridor excludes the property designated Village ‘E’ in the record
(Exhibit DV-13, slide 7L) west of the centerline of the 163 Avenue
alignment and south of SR 74.
7. At page 7, lines 3 through 7, substitute with the following language:
A corridor up to 2,000 feet wide that extends southeast for approximately
1.0 mile adjacent to the existing Western Area Power Administration
(“WAPA”) 230kV transmission line corridor. The corridor width includes
2,000 feet west of the existing WAPA 230kV transmission line right-of-
way corridor.
8. Page 7 is amended to insert a new subsection at line 8 as follows:
e A 2,640 foot-wide corridor that extends east for up to 0.8 mile along
the centerline of the Cloud Road alignment from the existing Western
Area Power Administration (“WAPA”) 230kV transmission line
corridor. The corridor width includes 2,640 feet north of the centerline
of the Cloud Road alignment from the WAPA transmission line
corridor to the eastern section boundary line of Section 33.
IT IS FURTHER ORDERED that Condition No. 3 is amended as follows:
This authorization to construct the 500kV circuit of the Project shall expire on
March 17, 2021 and this authorization to construct the 230kV circuit of the
Project shall expire on March 17, 2030, unless the specified circuit is capable
of operation within the respective time frame; provided, however, that prior to
either such expiration, the Applicant or it assignees may request that the
Commission extend this time limitation.
IT IS FURTHER ORDERED that all other provisions in CEC 138 granted by
Decision No. 70850 continue in effect to the extent applicable.
IT IS FURTHER ORDERED that this Decision shall become effective

immediately.
-6-
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BY ORDER OF THE ARIZONA CORPORATION COMMISSION

CHAIRMAN COMMISSIONER

O 00 3 & BB W

10
11
12
13
14

COMMISSIONER COMMISSIONER COMMISSIONER

IN WITNESS WHEREQOF, I, JODI JERICH,

15 Executive Director of the Arizona Corporation
16 Commission, have hereunto set my hand and
caused the official seal of this Commission to be
17 affixed at the Capitol, in the City of Phoenix, this
day of , 2015.

18
19
20 JODI JERICH

71 Executive Director
22
23
24
25
26
27
28
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